
Newmark/Muscoy Conference Call Notes 
25 October 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS Corporation  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 

Contract Issues 

� When Adam gets final technical information on the chlorine piping change requested by 
SBMWD (using new booster pump to also supply water to the old chlorine injection 
system) a change-order request will be issued to the contractor to generate pricing.  A PDF 
of the drawing completed by Terry will be sent to Kim (completed by Kit on 10/25/04). 

� Adam to copy Kim on the other change-order communications that were sent to Barbara 
Merchant (completed by Adam on 10/25/04). 

� Funding on WA 15 is okay for now. 

General 

� Matt said construction activity is staying on schedule. 

� Terry said equipment installation contract was delayed and will open tomorrow, 26  
         October, at 1:30 p.m. 

� Terry said the chlorine system was shutdown the morning of 10/25/04 to perform SBMWD 
and contractor pipe modifications. 

� Kim wants Terry to keep Jackie informed of all contractors. 

� Mike Lowe sent the finalized sequence of operations out. Dwayne will forward a copy to  
         Matt, Adam, and Kit (completed by Dwayne on 10/25/04). 

Next Conference Call: 

Monday, 1 November; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


